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เทศบาลตําบลกรณีศึกษา : เทศบาลตําบลใน จังหวัดนครราชสีมา (THE STUDY LEVEL OF 
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เทศบาลตําบล (ปบอ.) ซ่ึงพัฒนาขึ้นจากแนวคิดและหลักการของ Maturity Model การศึกษานี้ใช
แบบสอบถามในการเก็บขอมูล ซ่ึงประกอบดวยขอคําถามที่ใชวัดระดับ 1-3, 4 และ 5 จํานวน 50, 21 
และ 20 ขอ ตามลําดับ ในการทําวิจัยคร้ังนี้ไดเก็บขอมูลจากเทศบาลตําบลในจังหวัดนครราชสีมา
เปนจํานวนทั้งสิ้น 71  เทศบาล ผลการประเมินแบบสอบถามโดยใชวิธี t – test และ F – test ที่ความ
เชื่อมั่นรอยละ 95 พบวาเทศบาลตําบลขนาดกลาง และเทศบาลตําบลที่มีจํานวนบุคลากรในกองชาง
มากกวาจะมีการบริหารจัดการที่ดีกวา โดยส่ิงที่มีการปฏิบัติมากที่สุดคือ 1) มีการแตงตั้งประชาคม
หมูบาน เพื่อรวมเปนคณะกรรมการตรวจการจาง และ 2)มีผลการทดสอบคุณภาพของวัสดุจาก
บุคคลหรือหนวยงานที่เชื่อถือได 
ในปจจุบันงานสาธารณูปโภคพื้นฐานสวนใหญมีการจัดการงานกอสรางของเทศบาลตําบล   
มีเพียงรอยละ  40  ที่จัดวาองคกรมีมาตรฐานของกระบวนการจัดการ (ได ปบอ. ระดับ 3 ขึ้นไป) มี
รอยละ 18  ที่ถือวามีการพัฒนาปรับปรุงแนวทางในการจัดการงานกอสรางใหดีขึ้น(ได ปบอ.ระดับ 
4 ขึ้นไป) และมีเพียงรอยละ 17  ที่ถือวามีการนําผลการประเมินความพึงพอใจไปปรับปรุงการ
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The objective of this research is to determine the level of Management in 
Construction  Division of Subdistrict Administration Organizations using Maturity 
Level Evaluation System (MLES), developed from the Maturity Model concept. The 
data were collected using questionnaire from 71 Subdistrict Administration 
Organizations with in Nakon Rajasima  Province. The Management Maturity Level 
Evaluation System (MLES), level  1-3, Management Maturity Level Evaluation 
System (MLES), 4 and  Management Maturity Level Evaluation System (MLES), 5 
consist of  50, 21 and 20 questions respectively. 
The result of the evaluation using  t-test and F-test, indicated that at 95% 
confident level, the most practiced activities are :1) villagers appointment as a 
construction committee and 2) The results of testing of material from any person or 
entity trusted. It was found that only percent 40 of Subdistrict Administration 
Organizations in Nakon Rajasima  Province have routine standard  processes and pass 
Maturity Level Evaluation System (MLES), level 3. Only percent 18 of Subdistrict 
Administration Organizations  in Nakon Rajasima  Province pass Maturity Level 
Evaluation System (MLES), level  4 where they have improved their construction 
project management processes. There are only percent 17 of Subdistrict 
Administration Organizations in Nakon Rajasima Province that pass Maturity Level 
Evaluation System (MLES), level 5 with the application of continuous  improvement  






School  of  Civil  Engineering   Student’s  Signature_________________ 
Academic  Year  2010   Advisor’s  Signature________________ 
